

**Packet for Coastal Resilience Advisory Committee meeting, 3/23/2021.
 This includes;
 Coastal Resilience Plan monitoring reports from Arcadis for February 2021.
 Civic League Agenda (as drafted March 9) for Chapter 91 forum on March 24.**

**TOWN OF NANTUCKET
 CONTRACT NO. 1558
 NANTUCKET COASTAL RESILIENCE PLAN
 MONITORING REPORT**

Date: 03/12/2021

Project Title: NANTUCKET COASTAL RESILIENCE PLAN

Arcadis Project #: 30055145

Arcadis PM: Trevor Johnson, AICP
 Kate Edwards, PE

I. Professional Services from contract initiation to 02/28/2021

- A. Percentage of work completed for each task
 PROJECT OVERALL PERCENTAGE COMPLETE = 38%

Task	%
<i>00050- Project Management</i>	25%
<i>00100 – Project Kickoff/ Info Gathering</i>	100%
<i>00200 – Stakeholder Engagement</i>	78%
<i>00300 – Methodology, Environment, Hazards</i>	97%
<i>00400 – Risk Assessment and Vulnerability Study</i>	33%
<i>00500 – Resilience Strategy</i>	1%
<i>00600 – Resilience and Adaptation Roadmap</i>	0%
<i>00700 – Final Report</i>	0%
<i>00800 – Property Owner Guides</i>	0%
<i>00CNT - Contingency</i>	0%
Total	38%

II FOR EACH TASK A NARRATIVE OF PROGRESS INCLUDING:

Tasks and/or milestones accomplished per task as outlined in the scope of work. Provide list of milestones with dates accomplished cumulatively to date for each task.

Task	Milestones Completed (include date)
Task 1 – Project Kickoff / Info Gathering	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> • Project kickoff meeting • Final project scope and detailed project schedule • Data inventory, collection, and synthesis • Data gaps review and outreach to collect missing data • Review of prior studies and analysis and creation of project baseline assessment • 2-day project site visit and data capture including interviews – 11/11-11/12 • Development of project base maps • Development of project existing conditions maps • Biweekly client check-in meetings
Task 2: Stakeholder Engagement	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> • Draft and revised “living” Community Engagement plan including stakeholder inventory- submitted 12/3 • Project kickoff and overview presentation to Coastal Resilience Advisory Committee on 11/23 • Development of co-mapping exercise for stakeholder interviews and documenting community input – submitted 11/23 • Development of project website content and materials – submitted 12/16 • Development of draft logos consistent with ACKLocal branding – submitted 12/16 • Project Interview with Nantucket Coastal Conservancy – 12/14 • Project Interview with Nantucket PLUS – 12/15 • Project Interview with NCF – 12/16 • Project Interview with Buildings Dept – 12/21 • Project Interview with DPW – 12/21 • Project Interview with Natural Resources Dept – 12/21 • Project Interview with Nantucket Land Council

	<ul style="list-style-type: none"> - 12/22 • Project Interview with Nantucket Emergency Management – 1/5 • Project Interview with Nantucket Land Bank – 1/5 • Project Interview with Nantucket Town Administration – 1/6 • Project Interview with Holly Backus– 1/6 • Project Interview with ACKlimate – 1/6 • Project presentation to Nantucket Select Board – 1/6 • Project presentation to Nantucket Conservation Commission – 1/7 • Project presentation to Nantucket Planning Board– 1/11 • Project presentation and update with Nantucket Coastal Resilience Advisory Committee – 1/12 and 1/26 • Project presentation to Nantucket Historic Districts Commission – 1/15 • Project Interview with Nantucket Civic League– 1/19 • Project presentation to Nantucket Harbor and Shellfish Advisory Board – 1/19 • Preparation, development of all materials, promotion, and hosting and facilitation of Nantucket CRP Public Open House #1 – 1/28 • Project presentation to Nantucket Civic League – 2/6 • Development and launch of Irys application and ongoing maintenance/updates – 2/8 • Project presentation to Nantucket Historical Commission – 2/19 • Development of draft Self-Guided Virtual Meeting Toolkit – 2/26 • Development of draft Storytelling cards – 2/26
Task 3: Methodology, Environment, Hazards	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> • Inventory of coastal hazard data – submitted 11/13 • Draft and revised Coastal Hazard Assessment Approach technical memorandum -2/1, 2/15
Task 4: Risk Assessment and Vulnerability Study	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> • Development of building and asset inventory - ongoing • Development of Quantitative Risk Assessment

	<ul style="list-style-type: none"> and Coastal Risk Exposure Mapping - ongoing Development of Mid-Project Report - ongoing
Task 5: Resilience Strategy	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> Preliminary research on resilience and adaptation toolkit and considerations (<i>ongoing</i>)
Task 6: Resilience and Adaptation Roadmap	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> No work to date
Task 7: Final Report	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> No work to date
Task 8: Property Owner Guides	
Tasks and/or milestones accomplished	<ul style="list-style-type: none"> No work to date

III OTHER DISCUSSIONS OF SPECIAL NOTE:

N/A

Contracting Party _____ (Printed Name)



CHAPTER 91: THE PUBLIC WATERFRONT ACT

A Nantucket Civic League Virtual Forum

March 24, 2021 - 3:30-5:30 pm

Register to attend at www.nantucketcivicleague.com

Welcome: Charles Stott, *Co-President* (3 min.)

Moderator: Lee Saperstein, *Vice President* (3 min.)

I. WHAT CHAPTER 91 IS ALL ABOUT

Allen Reinhard, *Nantucket Conservation Foundation*: “Introduction & Overview of Chap. 91” (12 min.)

Jeff Carlson, *Director, TON Natural Resources Dept.*: “How Chapter 91 Works” (12 min.)

--Audience Q&A--
(10 min.)

II. CHAPTER 91 AND NANTUCKET’S FUTURE

Carlos T. B. Fragata, *Environmental Analyst, Massachusetts Department of Environmental Protection*

“Chapter 91 in Practice: Overview” (20 min.)

Stephen McKenna, *CZM Cape & Islands Regional Coordinator*:

“Chapter 91: Harbor and Tidal Areas” (15 min.)

Hillary Hedges Rayport, *Nantucket Historical Commission* (10 min.).

“Chapter 91: Licensing and Nantucket’s Historic District”

Arthur Reade, Jr., *Reade, Gullicksen, Hanley & Gifford law firm* (10 min.)

“Chapter 91: Property Owner Perspectives”

III. PANELISTS DISCUSS PROSPECTS & ADDRESS AUDIENCE QUESTIONS

(25 min.)